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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Force

1.  This supplemental agreement to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M-051 is a

bilateral action in accordance with FAR 52.243-2 (Alt I): Changes - Cost Reimbursement.

2.  The purpose of this Firm-Fixed Price Modification B9 is to add CDRL A073 to Delivery Order 0001 in order to

provide the Government with Logistics Demonstration Reports for seven (7) Stryker variants.  The Logistics

Demonstration (Log Demo) Reports shall be used by U.S. Army Test & Evaluation Center (ATEC).

3.  The Contractor will provide a Logistics Demonstration Report for EACH of the subject Stryker variants (ICV,

CV, RV, ESV, ATGM, FSV, and MEV). The reports will be provided in PDF and Microsoft Word format on a CD-ROM.  Each

report will contain the following information:

    a.  Cover (Title, Date, Picture of Stryker Variant)

    b.  Table Of Contents

    c.  Introduction

    d.  Scope

    e.  Issues/Recommendations

    f.  Summary

    g.  Task Key (explains abbreviations/codes in task list)

    h.  List of Attendees

    i.  Logistics Demonstration Results: Task Lists for chassis and turret (if applicable) including:

        -  Task Title

        -  Maintenance Level (Crew, Field)

        -  Quantity of Crew/Maintainers required

        -  Type (Common, Unique, Peculiar)

        -  LCID Number

        -  Method (Hands-On, Desk-Top Review)

        -  Predicted Clock Time (including prelims)

        -  Predicted Man-Hours (including prelims)

        -  Actual Clock Time (including prelims)

        -  Actual Man-hours (including prelims)

        -  Status (Go, Go With Change, No Go)

        -  Special Tools Required (Name, Part Number, Quantity)

        -  Log Demo Priority (assigned to each task)

        -  Remarks/Comments

    j.  List of Tasks NOT Chosen for Log Demo for chassis and turret (if applicable) including:

        -  Task Title

        -  Maintenance Level (Crew, Field)

        -  Quantity of Crew/Maintainers required

        -  Type (Common, Unique, Peculiar)

        -  LCID Number

        -  Predicted Clock Time (including prelims)

        -  Predicted Man-Hours (including prelims)

        -  Special Tools Required (Name, Part Number, Quantity)

    k.  Logistics Demonstration Plan

    l.  System Support Package List comprised of:

        -  Bulk Items List (Name, Part Number, Quantity)

        -  Common Test/Support Equipment List (Name, Part Number, Quantity)

  2 6

DAAE07-00-D-M051/0001 B9

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

        -  Common Tools/Sets List (Name, Part Number, Quantity)

        -  Chassis Repair Parts List (Name, NSN, Part Number, CAGE, Quantity, Unit of Measure)

        -  Turret Repair Parts List (if applicable) (Name, NSN, Part Number, CAGE, Quantity, Unit of Measure)

        -  Personnel Skills Requirements List (MOS Name, MOS Number)

        -  Special Test/Support Equipment List (Name, Part Number, Quantity)

        -  Special/Peculiar Tools List (Name, Part Number, Quantity)

        -  Technical Manuals (List of all manuals needed to support Log Demo to include TM Number and Title)

    m.  Logistics Demonstration Process/Methodology

4.  The Log Demo Reports shall include individual reports for seven Stryker variants (ICV, CV, RV, ESV, ATGM, FSV,

and MEV).

    a.  For the subject Stryker vehicles, seven (7) draft Interim Log Demo Reports, seven (7) final Interim Log Demo

Reports, seven (7) draft final Log Demo Reports, and seven (7) final Log Demo Reports shall be submitted to the

Government.  Each report by variant shall be complete (address ICV common, variant peculiar, and variant unique

data), and stand on its own.

    b.  Individual Log Demo Reports for the MC-A, MC-B, NBCRV, and MGS are also required under CDRL A073, and will be

requested by the government at a later date under a separate contract modification(s).

5.  Log Demo Reports under this Modification B9 to Delivery Order 0001 shall be submitted in four increments.

    a.  Draft Interim Log Demo Reports shall be submitted for Government review to provide the Contractor with

comments and recommendations.

    b.  Interim Log Demo Reports shall be submitted following incorporation of changes (revisions mutually agreed to

by the Contractor and Government), into the draft version.

    c.  Draft final Log Demo Reports shall be submitted for Government review to provide the Contractor with comments

and recommendations.

    d.  Final Log Demo Reports shall be submitted following incorporation of changes (revisions mutually agreed to by

the Contractor and Government) into the draft version.

    e.  Final Log Demo Reports shall include Add on Armor (RPG) Log Demo results, as well as initial data received

after the 31 July 2003 cut-off for the 15 August 2003 LOGSA/USAPA IETM submission.  A delay to the AoA Log Demo will

result in a day-for-day slip to the delivery date for the final Log Demo Reports.

6.  Following initial submission of draft reports by the Contractor, the Government will review each report, prepare

recommendations for changes to the documents, and then return draft reports to the Contractor for revision.  Upon

receipt of the Government's recommendations, the Contractor will make mutually agreed upon changes and then resubmit

the completed Interim Log Demo Reports and final Log Demo Reports in accordance with CDRL A073.

7.  CDRL A073 Logistics Demonstration Report establishes delivery dates for each incremental report for the Stryker

variants shall be identified in the respective contract modification.  Delivery dates for the MC-A, MC-B, NBCRV, and

MGS are to be determined and will be stated under separate contract modifications.  Delivery of Log Demo Reports for

the subject seven (7) variants stated in paragraph four 94) of this contract modification B9 is based on the schedule

that follows.

                       Logistics Demonstration Report Suspense Dates                       _____________________________________________

           Interim Report Suspense Dates                      Final Report Suspense Dates

     Draft Interim Submission     31 Jul 2003         Draft Final Reports          31 Jan 2004

     Government Review            15 Aug 2003         Government Review            13 Feb 2004

     Revisions & Resubmission     28 Aug 2003         Revision & Resubmission      27 Feb 2004

8.  Log Demo Reports shall be delivered by the contractor in accordance with CDRL A073, to AMSTA-LC-CLM, as follows.

SHIP TO:  PARCEL POST ADDRESS

(W90953)   XR W27P PEO GCSS
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PM BRIGADE COMBAT TEAM

11 MILE ROAD BLDG 231

WARREN               MI 48397-5000

MARK FOR:

Bldg 231, Fourth Floor

US Army Tank-Automotive & Armaments Command

6501 E. Eleven Mile Road

Warren, Michigan 48397-5000

ATTN: Mr. William Cuneo

                (586) 753-2087

9.  Terms and conditions pertaining to the Log Demo Report under Modification B9 to Delivery Order 0001 are as

follows.

    a.  Log Demo Plan is the March 8, 2002 TACOM Plan.

    b.  The interim reports submitted by the Contractor will include all requested data up to and including June 13,

2003.  Any information related to the Log Demo beyond the aforementioned date will be included in the final reports.

Schedule dates for final reports are predicated on the Contractor receiving all of the required reportable data to be

incorporated by December 31, 2003.

    c.  Data is to be correct to the date of report version draft preparation.

    d.  Common tasks and common data will be included in each report.

    e.  Actual and Predicted Times for Maintenance and Troubleshooting times shall be obtained from Log Demo cover

sheets.  Hours shall be combined only when separate times are not documented on the cover sheets.

    f.  Actual Times and Remarks/Comments shall be obtained from Log Demo cover sheets.

    g.  To ensure the report is legible, information requested in lists will be grouped in the most useable manner,

using a contractor format that permits printing of all documents on 8 1/2 x 11 paper.

    h.  The System Support Package list will be comprised of all Mandatory Replacement Parts, STTE, common metric

fasteners, FITS, and other repair parts and items ordered specifically to support Logistics Demonstration.  A list of

items not yet delivered as of the Log Demo Report cut-off date will also be included.

    i.  Standard shop supplies, POL, and other such items whose consumption was not recorded may be listed, but

without quantities.

    j.  For parts shipped in support of Log Demo, a part lists shall include part numbers, part descriptions, date of

shipment, and the quantity shipped.

    k.  The Contractor is responsible for all data collected, as contractor representatives are the designated data

collectors for the Log Demo cover sheets.  When data is not applicable, an N/A will be inserted into cells in lists

contained in each report by variant.

    l.  For tasks where multiple passes were made through Verification (e.g. RWS Maintenance & Troubleshooting) only

the final cover sheet data will be recorded.

9.  The period of performance for Modification B9 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051

is from 25 June 2003 to 27 February 2004.

10.  As a result of this Modification B9, the total amount under Delivery Order 0001 is increased under sub-CLIN

6003AB by $103,534.  Except as specifically stated above, all terms and conditions of Delivery Order 0001 remain

unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 107 ***

  4 6

DAAE07-00-D-M051/0001 B9

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6003          SECURITY CLASS: Unclassified

CLIN revised by Modification B9

                              (End of narrative A001)

6003AB        SERVICES LINE ITEM                                                                           $        103,534.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: PWD-LOG DEMONSTRATION REPORT

              PRON: X13GX218X1    PRON AMD: 01    ACRN: AL

              AMS CD: 31107180008

Sub-CLIN added by Modification B9

Established CDRL A073 to provide Log Demo Reports for

subject Stryker vehicles identified in the Statement

of Work on Page A of Modification B9. Delivery in

accordance with the schedule increments stated under

CDRL A073.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

SHIP TO:  PARCEL POST ADDRESS          ___________________

(W90953)   XR W27P PEO GCSS

PM BRIGADE COMBAT TEAM

11 MILE ROAD BLDG 231

WARREN               MI 48397-5000

MARK FOR:

Bldg 231, Fourth Floor

US Army Tank-Automotive & Armaments Command

6501 E. Eleven Mile Road

Warren, Michigan 48397-5000

ATTN: Mr. William Cuneo

(586) 753-2087

                              (End of narrative F001)

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-2004

                            $       103,534.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6003AB  X13GX218X1             AL       1        $               0.00  $         103,534.00            $         103,534.00

        31107180008                   3GXP44

                                                                           _________________

                                                         NET CHANGE    $         103,534.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         103,534.00                                                                                                          __________________

                                                                                          NET CHANGE    $         103,534.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     287,255,050.88              $         103,534.00              $     287,358,584.88
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